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CCR No. 96-0325 Logged Date 3/27/96 | Rev. A Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release A Change Class

Title : Relocate the X-Term currently in 2135D to office 2131

Documents Affected: NONE Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

X-Term is required in 2131

Proposed Solution
Move the X-Term

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Jon R. Kuntz
Signature Date
Office FOS Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson
Signature Date
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